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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination Radar (LRDR)

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 176.284 186.172 357.659 164.562 -   164.562 91.603 78.112 108.167 133.728 Continuing Continuing

MD96: Long Range Discrim
Radar (LRDR)

165.225 174.540 341.638 158.597 -   158.597 89.330 75.897 102.762 128.326 Continuing Continuing

MD40: Program Wide Support 11.059 11.632 16.021 5.965 -   5.965 2.273 2.215 5.405 5.402 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
The decrease from FY 2018 to FY 2019 reflects completion of development and manufacturing of radar hardware and transition to on site radar assembly and
integration.

A. Mission Description and Budget Item Justification
The mission of the LRDR program is to design, develop, integrate, deliver, field, and sustain the LRDR as an element of the BMDS Increment 6b in support of the
Ground-Based Midcourse Defense (GMD) Program's Homeland Defense (HLD) Capability. This capability is representative of LRDR Configuration 1. Initial fielding of
the LRDR is planned for 2020 leading to an Operational Capability Declaration in FY 2022. The LRDR is comprised of a LRDR Equipment Shelter (LES), housing two
radar array faces, a Mission Control Facility (MCF) which supports radar operations, and supporting facilities and infrastructure.  The Secretary of the Air Force approved
Clear Air Force Station, Alaska as the LRDR site. The Air Force Space Command (AFSPC) is the designated Lead MAJCOM.

The LRDR operates in the S-band frequency, features scalable and open systems architecture to mitigate evolving threats, and integrates into the BMDS through the
Command and Control, Battle Management, and Communications (C2BMC) system. This Program Element includes BMDS threat discrimination improvements to
enhance BMDS effectiveness against the evolving threat.  The result will be a BMDS architecture more capable of discriminating and intercepting re-entry vehicles with
a higher degree of confidence to improve Warfighter shot doctrine, and conserve homeland defense interceptor inventory. LRDR also supports additional mission areas
including Space Situational Awareness.



UNCLASSIFIED

PE 0604873C: Long Range Discrimination Radar (LRDR) UNCLASSIFIED
Missile Defense Agency Page 2 of 14 R-1 Line #104

Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination Radar (LRDR)

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 173.162 357.659 135.187 -   135.187
Current President's Budget 186.172 357.659 164.562 -   164.562
Total Adjustments 13.010 0.000 29.375 -   29.375

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 8.100 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 10.000 0.000
• SBIR/STTR Transfer -3.840 0.000
• FY 2017 Request for Additional
Appropriations

-1.250 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 0.000 0.000 -   0.000
• Other Adjustment 0.000 0.000 29.375 -   29.375

Change Summary Explanation
The FY 2017 reprogramming of $+10.000M reflects an increase for demolition and remediation of Ballistic Missile Early Warning System (BMEWS) at Clear Air
Force Station (CAFS).  The increase from PB18 to PB19 in FY 2019 reflects additional data collection events to anchor Models and Simulation (M&S), pairwise
testing for C2BMC lab integration with the LRDR lab, logistics data management and program office operations.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD96 / Long Range Discrim Radar (LRDR)

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD96: Long Range Discrim
Radar (LRDR)

165.225 174.540 341.638 158.597 -   158.597 89.330 75.897 102.762 128.326 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
This project provides for the development and initial fielding of a LRDR by 2020 to provide an improved persistent midcourse BMDS discrimination capability in the
Pacific sensor architecture. The LRDR will also increase the defensive capacity of the Ground-Based Midcourse Defense (GMD) interceptor inventory and address
evolving threats.  MDA's request includes funding for the design and development of the LRDR, delivery of spares for initial fielding, system engineering, software
development, software Independent Verification and Validation (IV&V), hardware manufacturing, qualification testing, developmental testing support and Modeling and
Simulation (M&S) efforts.  M&S includes development of LRDR digital simulations and their integration into the BMDS, M&S architecture, and Verification, Validation,
and Accreditation (VV&A) of LRDR models.  The United States Air Force (USAF) will leverage the LRDR inherent capabilities to augment ancillary missions including
Space Object Identification and Space Situational Awareness.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Long Range Discrimination Radar (LRDR)

Articles:
Description: The LRDR program includes requirement development activities associated with systems engineering, software
development, discrimination improvements, design reviews, testing, and M&S efforts for radar development. Efforts include
LRDR site activation and preparation of site infrastructure for construction activities. The program will develop and integrate
C2BMC systems for LRDR functionality. The program will develop, maintain, and deliver radar software Build 1 and establish
the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes purchase,
manufacture, integration and test of radar materials. This program will also establish the operational baseline, initiate radar
operations and communication, and initiate sustainment operations. The program also includes logistics management; reliability,
availability, maintainability (RAM) efforts; data management; and operations support for the LRDR program office. Specific and/or
unique accomplishments to each FY are as follows:

FY 2018 Plans:
-Complete design and purchase hardware:
--Conduct system Final Design Review (FDR) and initiate purchasing of design critical components for the Sub-Array Suites
(SAS), Radar Processing Group (RPG), and Mission Processing Group (MPG)

174.540
-  

341.638
-  

158.597
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD96 / Long Range Discrim Radar (LRDR)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
--Purchase and receive radar material to include: Transmit Receive (T/R) modules, Wide Band Limiter (WBLR) modules, T/R Low
Power   Module Circuit Card Assemblies (CCAs), T/R High Power Module CCAs, Power Line Replaceable Units (LRUs), Digital
Receiver / Exciter (DREX) LRUs, DREX Radio Frequency (RF) CCAs, DREX Processor CCAs, Column Processors, Long Lead
Column Processor CCAs, Subarray Suite Assembly materials, and Synthesizer Cabinets
-Initiate qualification and sub-system testing:
--Initiate Environmental Qualification testing, Electro-Magnetic Interference (EMI) testing and SAS calibration testing on the LRDR
Integration Site (LIS)
--Complete Highly Accelerated Life Test (HALT) of radar array power systems
-Initiate manufacturing and assembly on Array #1 and #2 and begin Factory Acceptance Testing on Array #1:
--Conduct manufacturing review for Sub-Array Suites (SAS) and Front End Electronics (FEE)
--Assemble components to include: DREX LRUs, T/R LRUs, Power Supply LRUs, Panel Structure, Radiating Tiles, Circulator
CCAs, and  Beamformer LRUs
--Initiate final SAS and FEE assembly
--Deliver Technical Data Package
--Deliver 100% Design Drawings for Construction
-Complete development and delivery of software Build 1 and transition to software maintenance:
--Conduct SW Test Readiness Review (TRR), complete and deliver software Build 1, integrate Build 1 into government IV&V lab
and test the operational software build
--Deliver Final cyber security mitigation software and final version of diagnostic / evaluation software
--Deliver Active Electronic Steered Area (AESA) Radio Frequency (RF) model
FY 2019 Plans:
Radar Assembly  and Integration
-- Complete receipt of hardware, manufacturing and assembly of Array #1 and #2
-- Complete Factory Acceptance Testing (FAT) on Array #1 and #2
-- Continue Front End Electronics Integration into Array #1 and #2 Panels
-- Initiate packaging, shipment, emplacement, and installation of Arrays on-site at  Clear Air Force Station (CAFS), AK
-- Initiate Mission Control Facility (MCF) / LRDR Equipment Shelter (LES) site Integration with MILCON and C2BMC
-- Initiate execution of the Transition & Transfer (T2) checklist items including facility walk-throughs and open storage certification
-- Initiate Space Missile Defense Command Warfighter training of C2BMC for LRDR functionality in preparation for operational
radar
-- Initiate Logistics Business Case Analysis and Depot Maintenance Planning
-- Complete qualification and subsystem testing
-- Complete final SAS assemblies
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD96 / Long Range Discrim Radar (LRDR)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Software
-- Complete and deliver software Build 1.1, integrate into government lv&v lab
-- Complete software Build 1.1 Formal Qualification Testing (FQT)
-- Complete delivery of hardware-in-the-loop (HWIL) components to government ground test lab
-- Initiate HWIL pairwise /cycle 2 Testing with C2BMC
-- Initiate participation in BMDS ground and flight tests in accordance with the BMDS Integrated Master Test Plan (IMTP)
-- Complete final SAS and FEE assembly
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects completion of development and manufacturing of radar hardware and transition to on
site radar assembly and integration.

Accomplishments/Planned Programs Subtotals 174.540 341.638 158.597

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603882C: Ballistic

Missile Defense Midcourse
Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603884C: Ballistic
Missile Defense Sensors

252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

• 0603884C: SENSORS MILCON 166.670 0.000 174.000 -   174.000 0.000 0.000 0.000 0.000 0.000 340.670
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0603904C: Missile
Defense Integration and

Operations Center (MDIOC)

53.483 53.265 54.925 -   54.925 58.498 57.764 59.020 61.915 Continuing Continuing

• 0603907C: Sea Based
X-Band Radar (SBX)

115.201 145.695 149.715 -   149.715 175.013 155.718 129.044 136.390 Continuing Continuing

• 0604879C: Ballistic Missile
Defense Sensor Test

81.376 101.839 81.001 -   81.001 77.654 68.026 101.091 81.903 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD96 / Long Range Discrim Radar (LRDR)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 31299903: MILCON

PLANNING and DESIGN
15.000 0.000 14.184 -   14.184 49.482 38.424 8.009 8.160 0.000 133.259

Remarks

D. Acquisition Strategy
The LRDR acquisition strategy, which was approved on January 7, 2015, incorporates robust acquisition practices to ensure delivery of a best value solution that meets
mission performance requirements and reduces lifecycle costs. MDA awarded a fixed-price incentive contract to Lockheed Martin Corporation of Moorestown, New
Jersey, on October 21, 2015 to design, develop, manufacture, integrate & test, and field the LRDR prime mission equipment.  The prime contract included other fixed-
price and cost-reimbursable line items and options in order to properly balance acquisition costs and risks.  Performance and cost incentives were included to motivate
contractor performance. The radar prime contractor will deliver a full technical data package, which will enable the government to effectively and affordably sustain
the system.  MDA will synchronize the radar development contract efforts with a simultaneous MILCON effort which will be executed through the US Army Corps of
Engineers.  The LRDR is expected to complete development and initial fielding in 2020 for BMDS integration and testing.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD96 / Long Range Discrim Radar (LRDR)

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Long Range Discrimination
Radar (LRDR) - BMEWS
Remediation and Removal

MIPR USACE : AL, AK 0.000 12.610 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Long Range Discrimination
Radar (LRDR) -
Communications
Integration

C/TBD Lockheed Martin :
Moorestown, NJ 10.350 3.369 May 2017 10.000 May 2018 4.000 May 2019 -   4.000 Continuing Continuing Continuing

Long Range Discrimination
Radar (LRDR) - IV&V MIPR AMRDEC :

Huntsville, AL 2.438 3.091 Nov 2016 3.100 Nov 2017 3.400 Nov 2018 -   3.400 Continuing Continuing Continuing

Long Range Discrimination
Radar (LRDR) - Prime
Contractor

C/FPIF Lockheed Martin :
Moorestown, NJ 109.312 133.899 Nov 2016 309.981 Nov 2017 113.870 Nov 2018 -   113.870 Continuing Continuing Continuing

Long Range Discrimination
Radar (LRDR) - Program
Office

Various MDA, JHU/APL,
GSA : AL, MA, IL 0.000 10.616 Dec 2016 0.000 10.455 Oct 2018 -   10.455 Continuing Continuing Continuing

Long Range Discrimination
Radar (LRDR) - Site
Activation & Studies

C/TBD MDA : AL 43.125 10.955 Feb 2017 18.557 Feb 2018 23.412 Feb 2019 -   23.412 Continuing Continuing Continuing

Long Range Discrimination
Radar (LRDR) - Transition
& Transfer

C/TBD MDA : AL 0.000 0.000 0.000 3.460 Jan 2019 -   3.460 Continuing Continuing Continuing

Subtotal 165.225 174.540 341.638 158.597 -   158.597 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 165.225 174.540 341.638 158.597 -   158.597 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD96 / Long Range Discrim Radar (LRDR)
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD96 / Long Range Discrim Radar (LRDR)

Schedule Details

Start End
Events Quarter Year Quarter Year

Long Range Discrimination Radar Capability 1 2017 4 2023
Preliminary Design Review (PDR) 2 2017 2 2017
Developmental Baseline Review (DBR) 4 2017 4 2017
Critical Design Review (CDR) 4 2017 4 2017
Build 1.0 Software Delivery 3 2018 3 2018
Build 1.1 Software Delivery 1 2019 1 2019
Initial Fielding 1 2021 1 2021
Technical Capability Declaration (TCD) 3 2021 3 2021
Operational Capability Declaration (OCD) 1 2022 1 2022



UNCLASSIFIED

PE 0604873C: Long Range Discrimination Radar (LRDR) UNCLASSIFIED
Missile Defense Agency Page 10 of 14 R-1 Line #104

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD40 / Program Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program Wide Support 11.059 11.632 16.021 5.965 -   5.965 2.273 2.215 5.405 5.402 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the Long Range Discrimination Radar program element. Funding in the All
Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

11.632
-  

16.021
-  

5.965
-  

Accomplishments/Planned Programs Subtotals 11.632 16.021 5.965
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD40 / Program Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD40 / Program Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Facilities and
Maintenance SRM (MIPR)

MIPR Various : Multi: AL,
VA, Aust, Japan 5.709 5.873 Nov 2016 9.153 Nov 2017 2.414 Mar 2019 -   2.414 Continuing Continuing Continuing

Program Wide Support
- Agency Operations
Management

Allot Various : Multi: AL,
CA, CO, VA 0.224 0.236 Jul 2017 0.320 Jul 2018 0.090 Jul 2019 -   0.090 Continuing Continuing Continuing

Program Wide Support
- Agency Operations
Sustainment and GPC

Allot Varios : Multi: AL,
CA, CO, VA etc. 0.000 0.000 0.000 1.592 Mar 2019 -   1.592 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Civilian Salaries,
Travel, Training

Allot Various : MDA Multi:
AL, CO, CA, VA 5.126 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
VA 0.000 5.523 Jul 2017 6.548 Jul 2018 1.869 Jun 2019 -   1.869 Continuing Continuing Continuing

Subtotal 11.059 11.632 16.021 5.965 -   5.965 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 11.059 11.632 16.021 5.965 -   5.965 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD40 / Program Wide Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604873C / Long Range Discrimination
Radar (LRDR)

Project (Number/Name)
MD40 / Program Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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                     N/A
                     This project provides for the development and initial fielding of a LRDR by 2020 to provide an improved persistent midcourse BMDS discrimination capability in the Pacific sensor architecture. The LRDR will also increase the defensive capacity of the Ground-Based Midcourse Defense (GMD) interceptor inventory and address evolving threats.  MDA's request includes funding for the design and development of the LRDR, delivery of spares for initial fielding, system engineering, software development, software Independent Verification and Validation (IV&V), hardware manufacturing, qualification testing, developmental testing support and Modeling and Simulation (M&S) efforts.  M&S includes development of LRDR digital simulations and their integration into the BMDS, M&S architecture, and Verification, Validation, and Accreditation (VV&A) of LRDR models.  The United States Air Force (USAF) will leverage the LRDR inherent capabilities to augment ancillary missions including Space Object Identification and Space Situational Awareness.
                     
                         
                             Long Range Discrimination Radar (LRDR)
                             The LRDR program includes requirement development activities associated with systems engineering, software development, discrimination improvements, design reviews, testing, and M&S efforts for radar development. Efforts include LRDR site activation and preparation of site infrastructure for construction activities. The program will develop and integrate C2BMC systems for LRDR functionality. The program will develop, maintain, and deliver radar software Build 1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes purchase, manufacture, integration and test of radar materials. This program will also establish the operational baseline, initiate radar operations and communication, and initiate sustainment operations. The program also includes logistics management; reliability, availability, maintainability (RAM) efforts; data management; and operations support for the LRDR program office. Specific and/or unique accomplishments to each FY are as follows:
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                                     0
                                     -Complete design and purchase hardware:
  --Conduct system Final Design Review (FDR) and initiate purchasing of design critical components for the Sub-Array Suites (SAS), Radar Processing Group (RPG), and Mission Processing Group (MPG)
  --Purchase and receive radar material to include: Transmit Receive (T/R) modules, Wide Band Limiter (WBLR) modules, T/R Low Power   Module Circuit Card Assemblies (CCAs), T/R High Power Module CCAs, Power Line Replaceable Units (LRUs), Digital
    Receiver / Exciter (DREX) LRUs, DREX Radio Frequency (RF) CCAs, DREX Processor CCAs, Column Processors, Long Lead Column Processor CCAs, Subarray Suite Assembly materials, and Synthesizer Cabinets    
-Initiate qualification and sub-system testing:
  --Initiate Environmental Qualification testing, Electro-Magnetic Interference (EMI) testing and SAS calibration testing on the LRDR Integration Site (LIS) 
  --Complete Highly Accelerated Life Test (HALT) of radar array power systems
-Initiate manufacturing and assembly on Array #1 and #2 and begin Factory Acceptance Testing on Array #1:
  --Conduct manufacturing review for Sub-Array Suites (SAS) and Front End Electronics (FEE)
  --Assemble components to include: DREX LRUs, T/R LRUs, Power Supply LRUs, Panel Structure, Radiating Tiles, Circulator CCAs, and  Beamformer LRUs
  --Initiate final SAS and FEE assembly
  --Deliver Technical Data Package
  --Deliver 100% Design Drawings for Construction
-Complete development and delivery of software Build 1 and transition to software maintenance: 
  --Conduct SW Test Readiness Review (TRR), complete and deliver software Build 1, integrate Build 1 into government IV&V lab and test the operational software build
  --Deliver Final cyber security mitigation software and final version of diagnostic / evaluation software
  --Deliver Active Electronic Steered Area (AESA) Radio Frequency (RF) model
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                                     0
                                
                                 
                                     158.597
                                     0
                                     Radar Assembly  and Integration
-- Complete receipt of hardware, manufacturing and assembly of Array #1 and #2 
-- Complete Factory Acceptance Testing (FAT) on Array #1 and #2
-- Continue Front End Electronics Integration into Array #1 and #2 Panels
-- Initiate packaging, shipment, emplacement, and installation of Arrays on-site at  Clear Air Force Station (CAFS), AK 
-- Initiate Mission Control Facility (MCF) / LRDR Equipment Shelter (LES) site Integration with MILCON and C2BMC  
-- Initiate execution of the Transition & Transfer (T2) checklist items including facility walk-throughs and open storage certification
-- Initiate Space Missile Defense Command Warfighter training of C2BMC for LRDR functionality in preparation for operational radar
-- Initiate Logistics Business Case Analysis and Depot Maintenance Planning
-- Complete qualification and subsystem testing
-- Complete final SAS assemblies
-Software
-- Complete and deliver software Build 1.1, integrate into government lv&v lab
-- Complete software Build 1.1 Formal Qualification Testing (FQT)
-- Complete delivery of hardware-in-the-loop (HWIL) components to government ground test lab
-- Initiate HWIL pairwise /cycle 2 Testing with C2BMC
-- Initiate participation in BMDS ground and flight tests in accordance with the BMDS Integrated Master Test Plan (IMTP)
-- Complete final SAS and FEE assembly
                                
                                 Decrease from FY 2018 to FY 2019 reflects completion of development and manufacturing of radar hardware and transition to on site radar assembly and integration.
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                     The LRDR acquisition strategy, which was approved on January 7, 2015, incorporates robust acquisition practices to ensure delivery of a best value solution that meets mission performance requirements and reduces lifecycle costs. MDA awarded a fixed-price incentive contract to Lockheed Martin Corporation of Moorestown, New Jersey, on October 21, 2015 to design, develop, manufacture, integrate & test, and field the LRDR prime mission equipment.  The prime contract included other fixed-price and cost-reimbursable line items and options in order to properly balance acquisition costs and risks.  Performance and cost incentives were included to motivate contractor performance. The radar prime contractor will deliver a full technical data package, which will enable the government to effectively and affordably sustain the system.  MDA will synchronize the radar development contract efforts with a simultaneous MILCON effort which will be executed through the US Army Corps of Engineers.  The LRDR is expected to complete development and initial fielding in 2020 for BMDS integration and testing.
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                     Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the Long Range Discrimination Radar program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
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